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I 25x1Abe

24 September 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Feasibility Study for Proposed Installation of Motorized 25X1A6a
Moveable Shelving in Bldg. A-18, ] ,

1. [ : - forned this
office today that this structural analysis of N indicates 25X1A
it is entirely suitable for such installation. Floors were designed -
for loads of at least 250#sq. ft. and this figure exceeds the proposed
floor loading. Work can now continue on the detailed plans for the
installation. ‘

- 2. It is recommended that all available data on acceptable types
of shelving be collected as soon as possible and passed on to I -5x1C4a3
This office can serve as a conference point for future meetings, or all
parties concerned can meet at any place more convenient for the majority.

3. This office will continue to monitor and coordinate efforts
) by the design engineers and the customer. It appears now that plans can

be completed by the deadline of 31 October as established in the letter er of
transmitctal.

4. The schedule now appears to be as follows:

a. Review of prefinal drawings approximately 15-20 October.

b, Revisions, changes to include any required security
measures needed (Security Office willdefinitely be involved in
review of prefinals).

¢. Review/approval of final drawings 31 Oct. to 15 Nov.

d. Out for proposals or bids approximately 30 Nov.

e, Award of contract could be prior to 31 Dec. '69.

f. Installation/construction time unknown at this time, but
could vary from 120 to 270 days - depending upon availability and

delivery of shelving, mechanical equipment and clearance of contractor
personnel.
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